SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:04PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 171 Const Calendar Day: 389 Date: 02-Oct-2010  Saturday 04-0120F4

. . . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am  12:00 pm Break: Over Time:  04:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 04-Oct-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower extension .
They started at 7:00 AM.

Augie , Ethan , & C. J. had to work on the barge . Crews had to work on rigging the sections &
prepare the cross members & sections to be lifted & erected .

In addition to that , crews had to set the floats on the cross members , sort he bolts & fly them to the
site .

Tony , Carlos , Kevin , & Samuel had to work on the tower crane & temporary tower erection .
Crews had to make final check on the tower crane , pull out of the site the excess tools & bolts . Crews
were done at 9:30 AM.

After that , crews had to work on the temporary tower . They had to work on the erection of the
cross members on the working platform at 82 meters elevation & install the bolts . Crews started at 9:40
AM. to sort the bolts , run the air hoses , & set the bolts . Crews were done at 11:00 AM.

Nick started to fly the bracing members for the 82 meters elevation working platform at 11:00 AM.
Crews had erected 5 pieces at 12:00 PM. Crews had to install few bolts on each member to secure them
in place . At the end of the shift crews had to erected 14 pieces on the West side of the working platform

ABF welders had to weld L brackets on the temporary tower for the live lines at 28 , & 38 meter
elevations . Crews had to prepare their tools & equipment , lower them to the platform , & reroute the
power line . They started at 7:15 AM. Crews were done at 8:00 AM.

After that , crews had to weld 4 brackets on the West side of the tower on each elevation . They
started at 8:30 AM. Crews were done welding the brackets on the 38 meters elevation at 11:30 AM.

Then , they had to set the equipment on the 28 meters elevation platform . Crews were done at
12;00 PM. Crews were done welding the brackets at the 28 meters elevation at 3:00 PM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 053 T-L02-STE.O053 Tower Lift 02 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 171 Date: 02-Oct-2010  Saturday
Ironworker APP GUS MAKRIS 0.00 8.00 0.00 8.00 D
Ironworker JNM ERIC SPARKS 0.00 8.00 0.00 8.00 D
Ironworker JNM DARCEL JACKSON 0.00 8.00 0.00 8.00 |:|
Operator OTH NICOLAUS SHAFER 0.00 8.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 8.00 0.00 8.00 D
Ironworker APP JACOB MECHE 0.00 8.00 0.00 8.00 D
Ironworker APP ETHAN KENT 0.00 8.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 0.00 8.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 0.00 8.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 0.00 8.00 0.00 8.00 D
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